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DEPARTMENT OF ENVIRONMENTAL QUALITY
Northern Virginia Regional Office
13901 Crown Court
Woodbridge, VA 22193-1453

W. Tayloe Murphy, Jr.
Secretary of Natural Resources

Robert G Burnley
Director

(703) 583-3800 fax (703) 583-3801
www.deq.state.va.us
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September 1, 2005

PYRegi

onalDirector

Mr. Scott Sweeney
King George County Service Authority
10459 Courthouse Drive, Suite 201
King George, VA 22485
RE:

Consent Special Order regarding the Purkins Corner Wastewater Treatment Plant

Dear Mr. Sweeney:
Enclosed are two copies of the Consent Special Order regarding the Purkins Corner Wastewater
Treatment Plant. Please sign and notarize both copies and send both back to Jennifer Sheedy at
the above address. DEQ plans to present the Order for approval by the State Water Control
Board in December 2005. An original executed Order will be returned to you once it is finalized.
If you have any questions regarding this matter, please contact Jennifer Sheedy at (703) 583-

3938.
Sincerely,

J

e
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Enclosure:
cc:

Consent Special Orders (2 copies)

Enforcement file
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STATE WATER CONTROL BOARD ENFORCEMENT ACTION
A SPECIAL ORDER BY CONSENT
ISSUED TO
KING GEORGE COUNTY SERVICE AUTHORITY
FOR THl
PURKINS CORNER WASTEWATERTREAT11 l N

l \\1

(VPDES PermitVo. VI 0070106
SECTION A: Purpo

This is a Consent Special Ure> 110 ue LuneLllrf I te athuitol\. Ce .'.1-44.

1

and 8d) and 10.1-1185, between the State Water Control Board and King George County Service
Authority regarding the Purkins Corner Wastewater Treatment Plint, for the purnoe
iand relationS.
resolving certain violati)n femironrenta lai
SECTION B:

Definitions

Unless the context clearl indicate oherwise, theColowin\ \ords and terms haic the
meanings assigned to them below:

1.
2.

"Va. Code" means the Code of Virginia (1950), as amended.
"Board" means the State Water Control Board,

a

permanent citizens' board of the

Commonwealth of Virginia as described in Va. Code § 62.1-44.7 and 10.1-1184.
3.

"Department" or "DEQ" means the Department of Environmental Quality, an
agency of the Commonwealth of Virginia as described in Va. Code § 10.1-11S3.

4.

"Director" means the Director of the Department of Environmental Quality.

5.

"Order" means this document, also known as a Consent Special Order.
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6.

"KGCSA" means the King George County Service Authority.

7.

"Purkins Corner WWTP" means the Purkins Corner Wastewater Treatment Plant.

8.

"NVRO" means the Northern Virginia Regional Office of the Department.

9.

"Permit" means Virginia Pollutant Discharge Elimination Permit System
(VPDES) Permit No. VA0070106.

SECTION C: Findings of Facts and Conclusions of Law
1. KGCSA owns and operates the Purkins Corner WWTP located in King Gee
County, Virginia and is subject to Permit No. VA0070106, which was issued
January 28, 2002, and expires on January 28, 2007.
2. Pursuant to the Permit, the Purkins Corner WWTP discharges wastewater to Pine Hill
Creek, which is located in the Potomac River Basin.
3. The Board has evidence to indicate that the KGCSA violated Va. Code § 62.1-44.5, 9
VAC 25-31-50, and Parts I.A.1.a. and I.C.2. of the Permit. The violations are
referenced in the following Warning Letters ("WLs") and Notices of Violation
("NOVs"):
*

WL No. W2004-11-N-1002, dated November 4, 2004, citing violations of t
VPDES Permit, including: exceedence of the monthly concentration averni
limit for Total Phosphorous and exceedence of the monthly quantity aver!
limit for Total Pho-

* WL No. W2005-0

'IK
\b: :
. :.
VPDES Permit, including failure to report a value for Total Recoverae
Selenium, and failure to submit the annual progre'ssreprtrceardine fin
metal limitations due January 10, 2001

*

WL No. W2005-04-N-1017, dated Apnil 13, 2005, citing violations of the
VPDES Permit, including exceedence of the monthly concentration average
limit for Total Kjeldahl Nitrogen (TKN), exceedence of the weekl
concentration average maximum limit for TKN, and failure to submit the
annual progress report regarding final metal limitations due January 10. 2005.

*

NOV No. W2005-06-N-0013, dated May 16, 2005, citing a violation of the
VPDES Permit; failure to submit the annual progress report regarding final
metal limitations due January 10, 2005.

*

NOV No. W2005-06-N-0010, dated June 10, 2005, citing violations of the
VPDES Permit, including exceedence of the weekly concentration average
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maximum limit for TKN, and failure to submit the annual progress report
regarding final metal limitations due January 10, 2005.
*

NOV No. W2005-07-N-0009, dated July 6, 2005, citing a violation of the
VPDES Permit; failure to submit the annual progress report regarding final
metal limitations due January 10, 2005.

*

NOV No. W2005-08-N-0005, dated August 5, 2005, citing a violation of the
VPDES Permit; failure to submit the annual progress report regarding final
metal limitations due January 10, 2005.

4. The Permit requires KGCSA to submit an annual progress report regarding final
metal limitations. The third annual report was due January 10, 2005. DEQdid not
receive an annual report from KGCSA until July 11, 2005, which was dated July 8,
2005.
5. In a letter to DEQNVRO dated July 8, 2005 and received on July 11, 2005, KGCSA
explained that selenium failed to be tested in January 2005 because of operator error,
and that samples for metals had been taken twice since this time, and no further
problems have been noted.
6. In the July 8, 2005 letter, KGCSA stated that the phosphorous exceedences in
September 2004 were due to a malfunctioning alum feed pump that was replaced.
7. The July 8, 2005 letter explained that low dissolved oxygen (DO) concentration and
high mixed liquor suspended solids (MLSS) caused the TKN exceedences in
February 2005. No problems were seen in May and June 2005, as KGCSA increased
DO in the aeration tank and lowered MLSS by wasting to the digester.
8. DEQNVRO staff met with representatives of KGCSA on July 19, 2005, for a site
inspection and to discuss KGCSA's approach to meeting current and future Permit
effluent limits. DEQ explained that when the Permit is modified in Fall 2005,
nitrogen and phosphorus limits will become more restrictive, and the Purkins Corner
WWTP will likely need to be upgraded to meet these new limits.
SECTION D:

Agreement and Order

Accordingly, the Board, by virtue of its authority granted in Va. Code §62.1-44.15(8a)
and (8d), orders KGCSA, and KGCSA agrees to pay a civil charge of $6,400 within 30
days of the effective date of the Order, to perform the actions described in Appendix A

check

payable to "Treasurer

of Virgini'

Consent Special
King George CounI

>:

\h

Receipts Control
Department of Environmentil QuubtI
Post Office Box 10150
Richmond, Virginia 23240
SECTION E: Administrative Provision>
1.

The Board may modify, rewrite, or mend the Order ith the consent of KGCSA.
for good cause shown by KGCSA. or on its own motion after notice and
opportunity to be heard.

2.

This Order addresses and resolves those violations specifically identified herein.
including those matters addressed in the WLs and NOVs issued to KGCSA by
DEQ on November 4, 2004, March 4, 2005, April 13, 2005, May 16, 2005, June
10, 2005, July, 6, 2005, and August 5, 2005, respectively. This Order shall not
preclude the Board or Director from taking any action authorized by law.,
including, but not limited to: (1) taking any action authorized by law regarding
any additional, subsequent, or subsequently discovered violations; (2) seeking
subsequent remediation of the Facility as may be authorized by law; and/or (3)
taking subsequent action to enforce the terms of this Order. This Order shall not
preclude appropriate enforcement actions by other federal, state, or local
regulatory authorities for matters not addressed herein.

3.

For purposes of this Order and subsequent actions with respect to this Order,
KGCSA admits the jurisdictional allegations, factual findings, and conclusions of
law contained herein.

4.

KGCSA consents to venue in the Circuit Court of the City of Richmond for any
civil action taken to enforce the terms of this Order.

5.

KGCSA declares it has received fair and due process under the Virginia
Administrative Process Act, Code §§ 2.2-4000 et seq., and the State Water
Control Law, and waives the right to any hearing or other administrative
proceeding authorized or required by law or regulation and to judicial review of
any issue of fact or law contained herein. Nothing herein shall be construed as a
waiver of the right to any administrative proceeding for, or to judicial review of,
any action taken by the Board to enforce this Order.

6.

Failure by KGCSA to comply with any of the terms of this Order shall constitute
a violation of an order of the Board. Nothing herein shall waive or bar the
initiation of appropriate enforcement actions or the issuance of additional orders
as appropriate by the Board or the Director as a result of such violations. Nothing
herein shall affect appropriate enforcement actions by any other federal, state, or
local regulatory authority.
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7.

If any provision of this Order is found to be unenforceable for any reason, the
remainder of the Order shall remain in full force and effect.

8.

KGCSA shall be responsible for failing to comply with any of the terms and
conditions of this Order unless compliance is made impossible by earthquake,
flood, other acts of God, war, strike, or such other occurrence. KGCSA must
show that such circumstances resulting in noncompliance were beyond its control
and not due to a lack of good faith or diligence on its part. KGCSA shall notify
the Director of NVRO in writing when circumstances are anticipated to occur, are
occurring, or have occurred that may delay compliance or cause noncompliance
with any requirement of this Order. Such notice shall set forth:
a.

the reasons for the delay or noncompliance;

b.

the projected duration of such delay or noncompliance;

c.

the measures taken and to be taken to prevent or minimize such delay or
noncompliance; and

d.

the timetable by which such measures will be implemented and the date
full compliance will be achieved.

Failure to so notify the Regional Director within 24 hours of learning of any
condition listed above, which KGCSA intends to assert will result in the
impossibility of compliance-

hall constitute a waiver of any claim of inability to

comply with ar
9.

This Order is b
and assigns, jointly and severally.

10.

This Order shall become effective upon execution by both the Director or his
designee and KGCSA. Notwithstanding the foregoing, KGCSA agrees to be
bound by any compliance date that proceeds the effective date of this Order.

11.

This Order shall continue in effect until the Director or the Board terminateui
Order in his or its sole discretion upon 30 days' written notice to the KGCSA.
Termination of this Order, or of any obligation imposed in this Order, shall not
operate to relieve KGCSA from its obligation to comply with any statute,
regulation, Permit condition, ut at
o
requirement otherwise applicab1:

12.

By its signature below, KGCSA voluntarily agrees to the issuance o[I;
And it is so ORDERED this

_

day of.

20

reJy.
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Robert G. Burnley, Director

Department of Environmental Quality

King George County Service Authority voluntarily agrees to the issuance of this Order.

By:
Date:

Commonwealth of Virginia
City/County of

day of

The foregoing document was signed and acknowledged before me this
who is

, 2005, by

(name)
King George County Service Authority, on behalf of said Service
(title)
Authority.

Notary Publi'c

My commission expires:

APPENDIX A
SCHEDULE OF COMPLIANCE
KGCSA shall:
1.

Within 90 days of the effective date of this Order, submit to DEQ for review and
approval an Interim Optimization Plan (IOP) that includes the following items:
*

Facility Description - Describe existing facility including process description,
units in service/available, and condition of treatment components. Provide:
o Current system status - describe process;
o Design flows - average daily, hydraulic peak, maximum wet weather;
o Actual flows - average daily, maximum daily dry weather, maximum
daily wet weather;
o Loading for each system component - hydraulic loading/detention
times, organic loading, surface loading (as applicable), solids loading
(as applicable);
o Return and waste system - type/equipment description, number
available/in-service, capacity, control, flexibility;
o Aeration - type/equipment description, units available/in-service,
capacity, control;
o Chemical feed - type/equipment description, purpose, capacity; and
a Solids handling - description of process, capacity, hydraulic and
organic loading, sidestream flow rates, sidestream organics/solids
loading;

*

Waste Characterization - describe characteristics of wastewater currently
received and discharged by the treatment system. Identify and describe any
other characteristics that may potentially impact capability to meet current
Permit limits;

*

Operational Performance - describe current operations, control levels,
operational strategies, and performance with respect to meeting current Permit
limits. Identify any limiting factors that impact plant staff capability to make
process adjustments. Include detailed information on current process control
monitoring and operational levels;

*

Other Operational Factors - address other operational considerations that have
a direct impact on the capability to meet current Permit limits. These include,
but are not limited to:
o The effect of inflow/infiltratior
o Plant staffing - determine if
training needed to meet current Permit limits; and
o Maintenance - identify adjustments that may be needed to ensure Permit
compliance:

o

o

o

Actions taken already - describe and evaluate any process adjustment,
and/or modifications the plant staff has already taken to meet Permit limits
in the current system;
Evaluation of options - identify all options considered for achieving
current Permit limits. For each identified option, provide an evaluation
including a description of the required changes, the potential impact on
effluent nutrient levels, overall plant performance, and operational costs.
.1
Identify any potential limiting factors associated withimplc:n'
the option; and
Recommendation(~

.i hih

ti

hiuki

<

imp1emnentCd: and
*

I1penctatin
Jos'nbe requirement' J>&llICLI t ith iplencnrin thc
recommended option(s). At a minimum, this section should:
o Recommend necessary process adjustments and provide a suggested
schedule for implementation;
o Provide recommendations for initial process control monitoring (what.
where, and how often), and when possible, initial target levels for kei
process control parameters;
o Identify implementation costs;
o Review potential problems and provide recommendations for rninimizing
their impact on implementation; and
o Provide additional staff development needs;

2.

Implement the IOP within 30 days of DEQ approval. Upon approval, the IOP.
including its proposed schedule of implementation shall become a part of and
enforceable under the terms of this order.

3.

DEQ and King George County Service Authority understand and agree that
Purkins Corner WWTP is capable of meeting current Permit limits and
compliance with current Permit limits is expected. However, if the Permit is
modified to include nutrient limits that DEQ agrees cannot be met without further
upgrades, KGCSA shall operate the Purkins Corner WWTP in a workman-like
manner in order to produce the best quality effluent of which the WWTP is
capable, until such time that the appropriate upgrades are implemented.
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Director

(703) 583-3800 fax (703) 583-3801
www.deq.state.va.us

Jeffery A. Stec

STATE WATER CONTROL BOARD ENFORCF11F1

\(TION

A SPECIAL ORDER BYCONSENI

ISSUED TO
KING GEORGE COUNTY SERVICl 'A1THORITY
FORTIE
PURKINS CORNER NASTEWATERTREATMENTPLANT
(VPDES PermitNo. VA0070106)
SECTION A: Purpose
This is a Consent Special Order issued under the authority of Va. Code 62.1-44.15 (8a
and 8d) and 10.1-1185, between the State Water Control Board and King George County Service
Authority regarding the Purkins Corner Wastewater Treatment Plant, for the purpose of
resolving certain violations of environmental laws and regulations.
SECTION B:

Definitions

Unless the context clearly indicates otherwise, the following words and terms have the
meanings assigned to them below:
1.

"Va. Code" means the Code of Virginia (1950), as amended.

2.

"Board" means the State Water Control Board, a permanent citizens' board of the
Commonwealth of Virginia as described in Va. Code §62.1-44.7 and 10.1-1184.

3.

"Department" or "DEQ" means the Department of Environmental Quality, an
agency of the Commonwealth of Virginia as described in Va. Code §10.1-1183.

4.

"Director" means the Director of the Department of Environmental Quality.

5.

"Order" means this document, also known as a Consent Special Order.
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6.

"KGCSA" means the King George County Service Authority.

7.

"Purkins Corner WWTP" means the Purkins Corner Wastewater Treatment Plant.

8.

"NVRO" means the Northern Virginia Regional Office of the Department.

9.

"Permit" means Virginia Pollutant Discharge Elimination
(VPDES) Permit No. VA0070106.

Permit System

SECTION C: Findings of Facts and Conclusions of Law
1. KGCSA owns and operates the Purkins Corner WWTP located in King George
County, Virginia and is subject to Permit No. VA0070106, which was issued on
January 28, 2002, and expires on January 28, 2007.
2. Pursuant to the Permit, the Purkins Corner WWTP discharges wastewater to Pine Hill
Creek, which is located in the Potomac River Basin.
3. The Board has evidence to indicate that the KGCSA violated Va. Code §62.1-44.5, 9
VAC 25-31-50, and Parts I.A.1.a. and I.C.2. of the Permit. The violations are
referenced in the following Warning Letters ("WLs") and Notices of Violation
("NOVs"):
*

WL No. W2004-11-N-1002, dated November 4, 2004, citing violations of the
VPDES Permit, including: exceedence of the monthly concentration average
limit for Total Phosphorous and exceedence of the monthly quantity average
limit for Total Phosphorous.

*

WL No. W2005-03-N-1011, dated March 4, 2005, citing violations of the
VPDES Permit, including failure to report a value for Total Recoverable
Selenium, and failure to submit the hnnual progress report regarding final
metal limitations due January 10, 2005.

*

WL No. W2005-04-N-1017, dated April 13, 2005, citing violations of the
VPDES Permit, including exceedence of the monthly concentration average
limit for Total Kjeldahl Nitrogen (TKN), exceedence of the weekly
concentration average maximum limit for TKN, and failure to submit the
annual progress report regarding final metal limitations due January 10, 2005.

*

NOV No. W2005-06-N-0013, dated May 16, 2005, citing a violation of the
n:r
e ard' i
reTrT
7n-) Tl )ro r
VPDES Permit; failure to submit tho
metal limitations due January 10, 20(

*

NOV No. W2005-06-N-0010, dated June 10, 2005, ciung violations othe

VPDES Permit including exceedence of the weekly concentration average
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maximum limit for TKN, and failure to submit the annual progress report
regarding final metal limitations due January 10, 2005.
*

NOV No. W2005-07-N-0009, dated July 6, 2005, citing a violation of the
VPDES Permit; failure to submit the annual progress report regarding final
metal limitations due January 10, 2005.

*

NOV No. W2005-08-N-0005, dated August 5, 2005, citing a violation of the
VPDES Permit; failure to submit the annual progress report regarding final
metal limitations due January 10, 2005.

4. The Permit requires KGCSA to submit an annual progress report regarding final
metal limitations. The third annual report was due January 10, 2005. DEQ did not
receive an annual report from KGCSA until July 11, 2005, which was dated July 8,
2005.
5. In a letter to DEQ NVRO dated July 8, 2005 and received on July 11, 2005, KGCSA
explained that selenium failed to be tested in January 2005 because of operator error,
and that samples for metals had been taken twice since this time, and no further
problems have been noted.
6. In the July 8, 2005 letter, KGCSA stated that the phosphorous exceedences in
September 2004 were due to a malfunctioning alum feed pump that was replaced.
7. The July 8, 2005 letter explained that low dissolved oxygen (DO) concentration and
high mixed liquor suspended solids (MLSS) caused the TKN exceedences in
February 2005. No problems were seen in May and June 2005, as KGCSA increased
DO in the aeration tank and lowered MLSS by wasting to the digester.
8. DEQ NVRO staff met with representatives of KGCSA on July 19, 2005, for a site
inspection and to discuss KGCSA's approach to meeting current and future Permit
effluent limits. DEQ explained that when the Permit is modified in Fal 2005,
nitrogen and phosphorus limits will become more restrictive, and the Purkins Corner
WWTP will likely need to be upgraded to meet these new limits.
SECTION D:

Agreement and Order

Accordingly, the Board, by virtue of its authority granted in Va. Code§62.1-44.15(8a)
and (8d), orders KGCSA, and KGCSA agrees to pay a civil charge of $6,400 within 30
I
days of the effective date of the Order, to perform the acticOrdei
cited
in
this
this Order in settlement of the violations
Payment of civil charges shall be by check, certified check, money order, orcas
check payable to "Treasurer of Virginia" and shall include KGCSA's fedc
identification number. Payment shall be sent t
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Receipts Control
Department of Environmental Quality
Post Office Box 10150
Richmond, Virginia 23240
SECTION E: Administrative Provisions
1.

The Board may modify, rewrite, or amend the Order with the consent of KGCSA,
for good cause shown by KGCSA, or on its own motion after notice and
opportunity to be heard.

2.

This Order addresses and resolves those violations specifically identified herein,
including those matters addressed in the WLs and NOVs issued to KGCSA by

DEQ onNovember 4, 2004, March 4, 2005, April 13, 2005, May 16, 2005, June
10, 2005, July, 6, 2005, and August 5, 2005, respectively. This Order shall not
preclude the Board or Director from taking any action authorized by law,
including, but not limited to: (1) taking any action authorized by law regarding
any additional, subsequent, or subsequently discovered violations; (2) seeking
subsequent remediation of the Facility as may be authorized by law; and/or (3)
taking subsequent action to enforce the terms of this Order. This Order shall not
preclude appropriate enforcement actions by other federal, state, or local
regulatory authorities for matters not addressed herein.
3.

For purposes of this Order and subsequent actions with respect to this Order,
KGCSA admits the jurisdictional allegations, factual findings, and conclusions of
law contained herein.

4.

KGCSA consents to venue in the Circuit Court of the City of Richmond for any
civil action taken to enforce the terms of this Order.

5.

KGCSA declares it has received fair and due process under the Virginia
Administrative Process Act, Code §§ 2.2-4000 et seq., and the State Water
Control Law, and waives the right to any hearing or other administrative
proceeding authorized or required by law or regulation and to judicial review of
any issue of fact or law contained herein. Nothing herein shall be construed as a
waiver of the right to any administrative proceeding for, or to judicial review of,
any action taken by the Board to enforce this Order.

6.

Failure by KGCSA to comply with any of the terms of this Order shall constitute
a violation of an order of the Board. Nothing herein shall waive or bar the
initiation of appropriate enforcement actions or the issuance of additional orders
as appropriate by the Board or the Director as a result of such violations. Nothing
herein shall affect appropriate enforcement actions by any other federal, state, or
local regulatory authority.
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7.

If any provision of this Order is found to be unenforceable for any reason, the
remainder of the Order shall remain in full force and effect.

8.

KGCSA shall be responsible for failing to comply with any of the terms and
conditions of this Order unless compliance is made impossible by earthquake,
flood, other acts of God, war, strike, or such other occurrence. KGCSA must
show that such circumstances resulting in noncompliance were beyond its control
and not due to a lack of good faith or diligence on its part. KGCSA shall notify
the Director of NVRO in writing when circumstances are anticipated to occur, are
occurring, or have occurred that may delay compliance or cause noncompliance
with any requirement of this Order. Such notice shall set forth:
a.

the reasons for the delay or noncompliance;

b.

the projected duration of such delay or noncompliance;

c.

the measures taken and to be taken to prevent or minimize such delay or
noncompliance; and

d.

the timetable by which such measures will be implemented and the date
full compliance will be achieved.

Failure to so notify the Regional Director within 24 hours of learning of an
condition listed above, which KGCSA intends to assert will result in the
impossibility of compliance, shall constitute a waiver of any claim of inabiliti
(dcr
'1
comply with a rcein

9.

This Orderis bi -iiee,- ,; ii>'
and assigns, jointly and severall1

10.

This Order shall become effective upon execution by both the Director or h
designee and KGCSA. Notwithstanding the foregoing, KGCSA agrees to he
bound by any compliance date that proceeds the effective date of this Order.

11.

This Order shall continue in effect until the Director or the Board terminates this
Order in his or its sole discretion upon 30 days' written notice to the KGCSA.
Termination of this Order, or of any obligation imposed in this Order, shall not
operate to relieve KGCSA from its obligation to comply with any statute,

--

regulation, Permit condition, other order, certificate, certification, standard. or

requirement otherwise applicable.
12.

By its signature below, KGCSA voluntarily agrees to the issuance of this Order.
And it is so ORDERED this

_

day of.

2005.
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Robert G. Burnley, Director
Department of Environmental Quality

King George County Service Authority voluntarily agrees to the issuance of this Order.

By:
Date:

Commonwealth of Virginia
City/County of

The foregoing document was signed and acknowledged before me this

day of
who is

, 2005,by

(name)
King George County Service Authority, on behalf of said Service
(title)
Authority.

Notary Publi'c

My commission expires:

APPENDIX A
SCHEDULE OF COMPLIANCE
KGCSA shall:
1.

Within 90 days of the effective date of this Order, submit to DEQ for review and
approval an Interim Optimization Plan (IOP) that includes the following items:
*

Facility Description - Describe existing facility including process description,
units in service/available, and condition of treatment components. Provide:
o Current system status - describe process;
o Design flows - average daily, hydraulic peak, maximum wet weather;
" Actual flows - average daily, maximum daily dry weather, maximum
daily wet weather;
o Loading for each system component - hydraulic loading/detention
times, organic loading, surface loading (as applicable), solids loading
(as applicable);
o Return and waste system - type/equipment description, number
available/in-service, capacity, control, flexibility;
o Aeration - type/equipment description, units available/in-service,
capacity, control;
" Chemical feed - type/equipment description, purpose, capacity; and
o Solids handling - description of process, capacity, hydraulic and
organic loading, sidestream flow rates, sidestream organics/solids
loading;

*

Waste Characterization - describe characteristics of wastewater currently
received and discharged by the treatment system. Identify and describe any
other characteristics that may potentially impact capability to meet current
Permit limits;

*

Operational Performance - describe current operations, control levels,
operational strategies, and performance with respect to meeting current Permit
limits. Identify any limiting factors that impact plant staff capability to make
process adjustments. Include detailed information on current process control
monitoring and operational levels;

*

Other Operational Factors - address other operational considerations that have
a direct impact on the capability to meet current Permit limits. These include.
but are not limited to:
o The effect of inflow/infiltratic
o Plant staffing - determine if
training needed to meet current Perut limuts; and
o Maintenance - identify adjustments that may be needed to ensure Permit
compliance;

*

Current System Options
o Actions taken already - describe and evaluate any process adjustments
and/or modifications the plant staff has already taken to meet Permit limits
in the current system;
o Evaluation of options - identify all options considered for achieving
current Permit limits. For each identified option, provide an evaluation
including a description of the required changes, the potential impact on
effluent nutrient levels, overall plant performance, and operational costs.
Identify any potential limiting factors associated with implementation of
the option; and
should be
recommend which option(s)
o Recommendation(s) implemented; and

*

Implementation - describe requirements associated with implementing the
recommended option(s). At a minimum, this section should:
o Recommend necessary process adjustments and provide a suggested
schedule for implementation;
o Provide recommendations for initial process control monitoring (what,
where, and how often), and when possible. initial target levels for key
process control parameters;
o Identify implementation costs:
o Review potential problems an.
their impact on implementation; and
o Provide additional staff development needs;

2.

Implement the IOP within 30 days of DEQ approval. Upon approval, the 10 P
including its proposed schedule of implementation shall become a part of a
enforceable under the terms of this order.

3.

agrcc wi
DEQ and King George County Service AULurILy L1urtmLn adi
Purkins Corner WWTP is capable of meeting current Permit limits and
compliance with current Permit limits is expected. However, if the Permit is
modified to include nutrient limits that DEQ agrees cannot be met without further
upgrades, KGCSA shall operate the Purkins Corner WWTP in a workman-like
manner in order to produce the best quality effluent of which the WVTP is
capable. until such time that the appropniate upgrades are implemented.
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KING GEORGE COUNTY ADMINISTRATOR
BOARD OF SUPERVISORS

COMMONWEALTH of VIRGINIA
Department of Health

RANDOLPH L. GORDON, M.D., M.P.H.
COMMISSIONER

Office of Water Programs

ENVIRONMENTAL ENGINEERING FIELD OFFICE
400 S. MAIN ST. - 2ND FLOOR
CULPEPER, VA 22701
PHONE: 540-829-7340
FAX: 540-829-7337

MAY 2 9 1997

SUBJECT:

King George County

Water -

Courthouse

(Purkins Corner)
Mr. David Hinkle
King George County Service Authority
P. O. Box 246
King George, VA 22485
Dear Mr. Hinkle:
We are in receipt of your letter dated May 12, 1997 regarding permitting of the Purkins Corner well
and related items.
Please be advised that, overall, this Department does not have any objections to the arrangement of
utilizing the well prior to the complete construction of the project as approved by the State Health
Department with construction permit No. 600597 dated January 17, 1997.
However, you must submit calculations and appropriate plans and specifications for the temporary
arrangement (disinfection as well as sequestering/polyphosphate injection for Fe/Mn control) to this
Department before installation.
Please keep in mind that the above arrangement is of a temorar nature only, and the County must
make every effort to expediate the construction completion of the original project consisting of
disinfection, greensand filtration and interconnection line between Purkins Corner and Courthouse.
Please submit a statement of substantial completion for well and well pump portion of the original
project along with two satisfactory bacteriological sample results as explained in our January 28, 1997
letter.
Should you have any questions, please feel free to contact this office.
Sincerely,
J. S. Desai

District Engineer
JSD/plw
cc:

King George County Health Department

/King George County Administrator (Gail Clayton)
VIRGINIA
King George County Building
OWP - Central
D
HEALTH
:/msw/2059
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Proecting You and Yor Envirrmnmt

ROBERT J. BARLOW
James Monroe Election District
CEDELL BROOKS, JR.
Shiloh Election District

COUNTYADMINISTRATOR
GAILP.ICLAYTON

MARILYN J. EICHELBERGER
Dahlgren Election District

P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181

ROBERT P. FUSCALDO
At-Large Election District
JOSEPH W. GRZEIKA
James Madison Election District

FAX:(540)775-5248

April 22, 1997

Mr. Norman Siefferman
P.O. Box 134

King George, VA 22485
Dear Mr. Siefferman:
King George County is currently undertaking construction of a sewage treatment plant in the
Purkins Corner area (intersection of Rts. 3 and 205). The primary purpose of this plant will be
to serve the new elementary school being constructed at this location. In addition, the high
school and middle school lagoons located near Route 206 will be taken off line and these
schools will also be connected to the new treatment plant.

The proposed location of the sewer force main will be within the existing Virginia Power
easement that runs across property owned by the Trustees of St. John's Episcopal Church
located on Tax Map/Parcel #24-155. Because the Virginia Power easement is an overhead
easement and the sewer line will run underground, we are required to obtain an additional
easement from property owners.

I would like to schedule a time to meet with you as the

representative for the Episcopal Church to discuss the possibility of obtaining an easement on
the property mentioned above.
Please contact my office at (540) 775-9181 and we will schedule a time to meet with you on
this matter. I look forward to hearing from you.

Sincerely,

aill.Clayton

County Administrator
geb
cc: Perm. File
Chron. File

ROBERT J. BARLOW
James Monroe Election District

CEDELL BROOKS, JR.
Shiloh Election District

COUNTY ADMINISTRATOR
GAIL P. CLAYTON

MARILYN J. EICHELBERGER

P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181
FAX:(540)775-5248

Dahigren Election District
ROBERT P. FUSCALDO
At-Large Election District
JOSEPH W. GRZEIKA
James Madison Election District

April 2, 1997

Mr. and Mrs. Daniel W. Whitley
10429 Walkers Lane
King George, VA 22485
Dear Mr. and Mrs. Whitley:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #24D-1-18. Iwould like to schedule a time to meet with you on Friday, April 11 to
see if you have any questions regarding the County's request.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.
Si

erely,

Gail P. Clayton
County Administrator
geb
cc: Perm. File
Chron. File

ROBERT J. BARLOW
James Monroe Election District
CEDELL BROOKS, JR.
Shiloh Election District

COUNTYADMINISTRATOR

GAIL P. CLAYTON

P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181
FAX: (540) 775-5248

MARILYN J. EICHELBERGER
Dahigren Election District
ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEKA
James Madison Election District

April

2, 1997

Mr. Charles E. Jones & Ms. Shirley M. West
10441 Walkers Lane
King George, VA 22485
Dear Mr. Jones and Ms. West:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #24D-1-19. Iwould like to schedule a time to meet with you on Friday, April 11 to
see if you have any questions regarding the County's request.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.

Sincerely,

i P. Clayton
County Administrator
geb
cc: Perm. FiV
Chron. Fi

ROBERT J. BARLOW
James Monroe Election District

CEDELL BROOKS, JR.
Shiloh Election District

GAILP.ICLAYTON

MARILYN J. EICHELBERGER
Dahigren Election District

P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181
FAX: (540) 775-5248

ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEIKA
James Madison Election District

April 2, 1997

Mr. Harold A. Allen
15 Station Drive
Upper Marlboro, MD 20870
Dear Mr. Allen:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #25-10. I would like to schedule a time to meet with you on Friday, April 11 to see if
you have any questions regarding the County's request.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.
Sincerely,

Gail P. Clayton
County Administrator
geb
cc: Perm. F
Chron

ROBERT J. BARLOW
James Monroe Election District

CEDELL BROOKS,J

COUNTYADMINISTRATOR

Shiloh Election District

C

AINISTATOR

GAIL P. CLAYTON
MARILYN J. EICHELBERGER

P.O. Box 169
King George, Va. 22485

Dahigren Election District

Telephone: (540)
(540) 775-918
775-9181
Teepon:

ROBERT P. FUSCALDO
At-Large Election District

FAX:(540)775-5248

JOSEPH W. GRZEKA
James Madison Election District

April 2, 1997

Mr. and Mrs. Wayne T. Edwards
P.O. Box 687
King George, VA 22485
Dear Mr. and Mrs. Edwards:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #24-159. I would like to schedule a time to meet with you on Friday, April 11 to see
if you have any questions regarding the County's request.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.
Sin erely,

Gail . Clayton
County Administrator

geb
cc: Perm. File
Chron. File

ROBERT J. BARLOW
James Monroe Election District

CEDELL BROOKS, JR.
Shiloh Election District

COUNTYADMINISTRATOR

GAIL P. CLAYTON

MARILYN J. EICHELBERGER
Dahlgren Election District

P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181
FAX:(540)775-5248

ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEIKA
James Madison Election District

April 2, 1997

Mr. Ronald E. Samuel
P.O. Box 42
King George, VA 22485
Dear Mr. Samuel:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #24-60B. I would like to schedule a time to meet with you on Friday, April 11 to see
if you have any questions regarding the County's request.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.
Sinc rely,

Gail P. Clayton
County Administrator

C,

ROBERT J. BARLOW
James Monroe Election Distrct
CEDELL BROOKS, JR.
Shiloh Election District

COUNTYADMINISTRATOR
P.O. Box 169
King George, Va. 22485

MARILYN J. EICHELBERGER
Dahigren Election District

Telephone: (540) 775-9181

FAX: (540) 775-5248

ROBERT P. FUSCALDO
At-Large Election District
JOSEPH W. GRZEKA
James Madison Election District

April 2, 1997

Mr. Frederick Davies
P.O. Box 245
King George, VA 22485
Dear Mr. Davies:
King George County is currently undertaking construction of a sewage treatment plant in the
Purkins Corner area (Intersection of Rts. 3 and 205). The primary purpose of this plant will be
to serve the new elementary school being constructed at this location. In addition, the high
school and middle school lagoons located near Route 206 will be taken off line and these
schools will also be connected to the new treatment plant.
I would like to take this opportunity to introduce myself as the new County Administrator, and
request your consideration for an easement across your property located on Tax Map/Parcel
#24-146. The proposed location of the sewer force main will be within the existing Virginia
Power easement that runs across your property. As this easement is an overhead easement
and the sewer line will run underground, the County needs to obtain an additional easement
from property owners. I would like to schedule a time to meet with you on Friday, April 11 to

discuss the County's request as stated above.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.

Gail P. Clayton
County Administrator
geb
cc: Perm. File
Chron. File

ROBERT J. BARLOW
James Monroe Election District

CEDELL BROOKS, JR.
COUNTY ADMINISTRATOR

Shiloh Election District

GAIL P. CLAYTON
P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181
FAX: (540) 775-5248

MARILYN J. EICHELBERGER
Dahigren Election District
ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEIKA
James Madison Election District

April 2, 1997

Ms. Claudette N. Samuel
P.O. Box 449
King George, VA 22485
Dear Ms. Samuel:
-

In February, you were contacted by Ms. Lisa Baxter as Acting County Admi
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewac
treatment plant necessary to serve the new elementaryschoo
:s
:a e:
I would like to take this opportunity to introduce myse *
follow up on our earlier request for an easement across your property located on Ta
Map/Parcel #24-60. Iwould like to schedule a time to meet with you on Friday. April 11 to see
you have any questions regarding the County's reques
If you would be able to meet me on the above date clease contac my of cea

I look forward to hearing from you
Sincerely

Gai
Clayton
County Administrator
geb
cc: Perm. File
Chron. File

5e Z.

ROBERT J. BARLOW
James Monroe Election District

CEDELL BROOKS, JR.
Shiloh Election District

COUNTYADMINISTRATOR

GAIL P. CLAYTON
MARILYN J. EICHELBERGER
Dahlgren Election District

P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181
FAX: (540) 775-5248

ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEIKA
James Madison Election District

April 2, 1997

Ms. Betty L. Jordon
10433 Walkers Lane
King George, VA 22485
Dear Ms. Jordon:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #24D-1-17. I would like to schedule a time to meet with you on Friday, April 11 to
see if you have any questions regarding the County's request.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.

Sincerely,

Gail'P. Clayton
County Administrator

geb
cc: Perm. File
Chron. Fil

ROBERT J. BARLOW
James Monroe Election District
CEDELL BROOKS, JR.
Shiloh Election District

GAILP.ICLAYTON

MARILYNJ.EICHELBERGER
DAhIrNJElection DistrictKing

P.O. Box 169
George, Va. 22485
Telephone: (540) 775-9181
FAX: (540) 775-5248

Dahgren ElectionDistrict

ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEKA
James Madison Election District

April 2,1997

Mr. and Mrs. 0. D. Rollins

12026 Kings Highway
King George, VA 22485
Dear Mr. and Mrs. Rollins:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school. You recently advised Ms.
Baxter that you were unwilling to convey this easement as you were concerned as to the impact
the easement would have should you choose to develop this property.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #25-13A and 25-14. I would like to schedule a time to meet with you on Friday, April
11 to further discuss the concerns you set forth in your letter of March 24.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
1 look forward to hearing from you.
Sincerely,

Gail P. Clayton
County Administrator
geb
cc: Perm. File
Chron. File

ROBERT J. BARLOW
James Monroe Election District

CEDELL BROOKS, JR.
Shiloh Election District

COUNTY ADMINISTRATOR

GAIL P. CLAYTON
P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181
FAX:(540)775-5248

MARILYN J. EICHELBERGER
Dahlgren Election District
ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEIKA
James Madison Election District

April 2, 1997

Mr. John Hallberg
608 William Street
Fredericksburg, VA 22401
Dear Mr. Hallberg:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #25-14A. I would like to schedule a time to meet with you on Friday, April 11 to see
if you have any questions regarding the County's request.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.

Sinc rely,

Gail . Clayton
County Administrator

geb
cc: Perm. FilE

ROBERT J. BARLOW
James Monroe Election District

CEDELL BROOKS, JR.
Shiloh Election District
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King George, Va. 22485
Telephone: (540) 775-9181
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MARILYN J. EICHELBERGER
Dahigren Election District
ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEIKA
James Madison Election District

April 2, 1997

B&M and King George Auto Parts
Mr. Roger Moore
11700 Brandywine Road
Clinton, MD 20735

Dear Mr. Moore:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #24-63C. I would like to schedule a time to meet with you on Friday, April 11 to see
if you have any questions regarding the County's request.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.
Sinc rely,

Gail P. Clayton
County Administrator
geb
cc: Perm. File
Chron. File

ROBERT J. BARLOW
James Monroe Election District

CEDELL BROOKS, JR.
Shiloh Election District
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AINISTATOR

GAIL P. CLAYTON
P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181
FAX: (540) 775-5248

ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEKA
James Madison Election District

April 2, 1997

Mr. and Mrs. Charles V. Mason
9337 Hickory Lane
King George, VA 22485
Dear Mr. and Mrs. Mason:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #24-147. Iwould like to schedule a time to meet with you on Friday, April 11 to see
if you have any questions regarding the County's request.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.
Sinc rely,

Gail P. Clayto'

cc
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James Monroe Election District
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Shiloh Election District
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At-Large Election District

JOSEPH W. GRZEIKA
James Madison Election District

April 2, 1997

Mr. Hobert Southall
9256 Southall Dr.
King George, VA 22485
Dear Mr. Southall:
In February, you were contacted by Ms. Lisa Baxter as Acting County Administrator requesting
consideration of granting the County an easement across your property. The purpose of the
easement is to allow the County to locate a sewer force main to the proposed sewage
treatment plant necessary to serve the new elementary school. In your initial discussion with
Ms. Baxter, you indicated the need to discuss this with several other owners of the property.
I would like to take this opportunity to introduce myself as the new County Administrator, and
follow up on our earlier request for an easement across your property located on Tax
Map/Parcel #24-65 and 24-65A. I would like to schedule a time to meet with you and the other
property owners on Friday, April 11 to see if you have any questions regarding the County's
request. By a copy of this letter, I am advising the other property owners of my desire to meet
on this matter.
If you would be able to meet me on the above date, please contact my office at (540) 775-9181.
I look forward to hearing from you.
Si

erely,

Gail P. Clayton
County Administrator

geb
cc: Mrs. Beril G. Southall
Mrs. Rebecca S. Horton
Mrs. Ida S. Robinson
Chron. File
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James Monroe Election District
CEDELL BROOKS, JR.
Shiloh Election District

MARILYN J. EICHELBERGER

ACTING COUNTY ADMINISTRATOR

Dahlgren Election District

LISA M. BAXTER
P.O. Box 169
King George, VA 22485
Telephone: (540) 775-9181
Fax: (540) 775-5248

ROBERT P. FUSCALDO
At-Large Election District
JOSEPH W. GRZEIKA
James Madison Election District

February 19, 1997

Mr. Ronald E. Samuel
P.O. Box 42
King George, VA 22485
Dear Mr. Samuel:
King George County is currently undertaking construction of a sewage treatment plant in the
Purkins Corner area (Intersection of Rts. 3 and 205). The primary purpose of this plant will be
to serve the new elementary school being constructed at this location. In addition, the high
school and middle school lagoons located near Route 206 will be taken off line and these
schools will also be connected to the new treatment plant.
The proposed location of the sewer force main will be within the existing Virginia Power
easement that runs across your property, Tax Map/Parcel #24-60B. Because the Virginia
Power easement is an overhead easement and the sewer line will run underground, we are
required to obtain an additional easement from property owners. I am contacting you to try and
schedule a time to meet to discuss the possibility of obtaining an easement on your property
Please call me at (540) 775-9181 at your earliestconvCcer
purpose I look forward to hearing from you
Sincerely

Lisa M. Baxter
Acting County Administrator
geb
cc: Perm. File
Chron. File
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ROBERT J. BARLOW
James Monroe Election District
CEDELL BROOKS, JR.
Shiloh Election District

MARILYN J. EICHELBERGER

ACTING COUNTY ADMINISTRATOR

Dahlgren Election District

LISA M. BAXTER
P.O Box 169
King George, VA 22485
Telephone: (540) 775-9181
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At-Large Election District
JOSEPH W. GRZEIKA
James Madison Election District

February 19, 1997

Mr. and Mrs. Wayne T. Edwards
P.O. Box 687

King George, VA 22485

Purkins Corner area (intersection of Rts. 3 and 205). The primary purpose of this plant will be

to serve the new elementary school being constructed at this location. In addition, the high
school and middle school lagoons located near Route 206 will be taken off line and these

schools will also be connected to the new treatment plant.
The proposed location of the sewer force main will be wtn the ext

iia Powe

easement that runs across your property, Tax Map/Parcel #24-159. Because the Virginia
Power easement is an overhead easement and the sewer line will run underground, we are
required to obtain an additional easement from property owners. I am contacting you to try and
schedule a time to meet to discuss the possibility of obtaining an easement on your property.
Please call me at (540) 775-9181 at your earliest convenience to schedule a meeting for this
purpose. I look forward to hearing from you

Sincerely,

LisaM. Baxter
Acting County Administrator

geb
cc: Perm. File
Chron. File

ROBERT J. BARLOW
James Monroe Election District
CEDELL BROOKS, JR.
Shiloh Election District
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ACTING COUNTY ADMINISTRATOR

Dahigren Election District
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King George, VA 22485
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Fax: (540) 775-5248

ROBERT P. FUSCALDO
At-Large Election District
JOSEPH W. GRZEIKA
James Madison Election District

February 19, 1997

Mr. and Mrs. Bernard J. Ferrell

P.O. Box 505
King George, VA 22485
Dear Mr. and Mrs. Ferrell:

King George County is currently undertaking construction of a sewage treatment plant in the
Purkins Corner area (Intersection of Rts. 3 and 205). The primary purpose of this plant will be
to serve the new elementary school being constructed at this location.

In addition, the high

school and middle school lagoons located near Route 206 will be taken off line and these
schools will also be connected to the new treatment plant.
The proposed location of the sewer force main will be within the existing Virginia Power
easement that runs across your property, Tax Map/Parcel #24-134. Because the Virginia
Power easement is an overhead easement and the sewer line will run underground, we are
required to obtain an additional easement from property owners. I am contacting you to try and
schedule a time to meet to discuss the possibility of obtaining an easement on your property.
Please call me at (540) 775-9181 at your earliest convenience to schedule a meeting for this
purpose. I look forward to hearing from you.
Sincerely,

Lisa M. Baxter
Acting County Administrator
geb
cc: Perm. File
Chron. File

TINMIN
Engineers * Architects * Surveyors * Planners * Landscape Architects
Environmental Scientists * Geographic Information Systems Consultants * Construction Managers

(804),794-7639
711 N. Courthouse Road * Richmond, Virginia 23236-4099 * (804)794-3500 * FAX

FIECOPY

October 27, 1995

Mr. Phillip F. Gay, Jr.
County Administrator
King George County
P.O. Box 169
King George, Virginia 22485
Re:

Courthouse Water & Sewer
Enhancement Contract
King George County

Dear Mr. Gay:
Enclosed please find our standard agreement for the referenced project.

In keeping with your policy, a copy of the contract has been sent to the
Cointy Attorney for review.

Please give me a call if you have any questions. My direct number is 804379-6133.
Sincerely,

Randolph D.

arden, Jr., P. E.

Attachment

cc: Jean Kelly
Clarke Wallcraft
RDD:crg

(804) 794-3500* FAX (804) 794-7639
Corporate Headquarters 711 N. Courthouse Road* Richmond. Va. 23236-4099 *
262-7396 * FAX (804) 266-7219
(804)
*
23228-2014
Va.
Richmond,
*
Road
Mill
Staples
8803
Branch Offices
* FAX (804) 751-0798
458-8685
(804)
*
4411 Crossings Blvd. *Prince George, Va. 23875-1455
559-4520 * FAX (804) 559-4522
*
(804)
23111-4621
Va.
Mechanicsville,
6501 Mec.anicsville.TurnpikeSuiteG-3

AGREEMENTFOR
PROFESSIONAL ENGINEERING AND SURVEYING SERVICES
THIS AGREEMENT, made this

day of

, between KING GEORGE

COUNTY, VIRGINIA, a political subdivision of the Commonwealth of Virginia, hereinafter
referred to as "COUNTY," and TIMMONS , hereinafter referred to as "ENGINEER."
WHEREAS, the COUNTY requires professional engineering and surveying services for
the preparation of plans for water and sewer enhancement in the Courthouse Area of the
COUNTY.

WHEREAS, the COUNTY has requested qualified engineering firms to submit
proposals for providing such professional services to the COUNTY;
WHEREAS, the ENGINEER was selected as one of the professional engineering firms
qualified to provide such services; and,
WHEREAS, this Agreement states the duties and responsibilities of the COUNTY and
of the ENGINEER related to the delivery of such professional services to the COUNTY.
WITNESSETH:

In consideration of the -nutual promises contained herein, the COUNTY and the
ENGINEER agree as follows:
ARTICLE I

ENGINEER'S RESPONSIBILITIES
Scope of Services
The ENGINEER shall furnish all labor, materials, equipment, technical and professional
services required to perform the work described in Attachment A - Scope of Services and Fee
Proposal, dated October 24, 1995, which is attached hereto and incorporated by reference into
this Agreement. The covenants contained in Attachment A and in all other attachments to this
Agreement shall be binding upon he parties to this Agreement as if fully set forth herein.
1.1

Services of the ENGINEER
The ENGINEER shall perform the professional services described in this Agreement.
Basic services shall be provided for the compensation set forth herein and without additional
cost. Such services specifically include topographic surveys, engineering reviews and studies,
civil engineering services, and preparations of construction contract documents incidental
thereto.
The ENGINEER shall perform all services described in this Agreement in accordance
with generally accepted professional standards. The ENGINEER shall comply with the
requirements of all utilities, governmental agencies and authorities which have an interest in
1.2

the underlying real estate or which exercise jurisdiction over either the design criteria or the

environmental impact of the project.
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1.3

Study and Preliminari Design Ph se - 9asic 2ervices
After receipt of authorization to proceed from the County Administrator on behalf of th

COUNTY, the ENGINEER shall:
Consult with the COUNTY to determine its requirements and to review availabie
A.
data in possession of the- COUNTY concerning the proposed project.
In consultation with the COUNTY, determine the proposed improvements fcr
B.
project.
Prepare preliminary design documents consisting of preliminary construz.:
C.
plans for the Courthouse Area water and sewer enhancements.
Based upon the preliminary design documents, submit to the COUNTY a
D.
estimate of project construction costs, including contingencies.
E.

Furnish the COUNTY five (5) copies of the preliminary csnoocu ents370
the ENGINEER'S estimatec crojectconstructioncosts.

Final Design Phase - Basic Services
Upon completion of the Preliminary Design Phase and the COUNTY'S notification to
the ENGINEER that the preliminary design documents are accepted in all respects tothe
COUNTY and to all utilities, governmental agencies and authorities described n section .above, the ENGINEER shall:
1.4

A.

Prepare the final construction plans ana specifications. plats and :he contract

B.

documents. On the basis of the preliminary design documents as finaly
approved, such documents shall include bid forms, notices to bidders.
instructions to bidders, advertisements, bid proposals, contract forms, bonding
and insurance requirements, and, where applicable, federal cornciance
requirements.
Furnish and assist in preparing all documents, plans and design data as may ce
required to obtain approval from utilities, governmental agencies and authorities
as have jurisdiction over design criteria and environmental impacts applicable to
the project.
Furnish the COUNTY with a revised-estimated project construction cost based
upon the final plans and specificatioris, including related documents.
Furnish five (5) copies of the final plans and specifications, contract documents

C.
D.

and all other related documents to the COUNTY.

E.

The ENGINEER shall also

review such documents with COUNTY officials.
The COUNTY and the ENGINEER understand that the COUNTY may require
additional services of the ENGINEER which are not specified in this agreement.
Such services may include. but are not limited to, construction staking and
additional survey and design services. In the event that the COUNTY requires
services which are not included as basic services in this Agreement, the
COUNTY shall notify the ENGINEER at least fourteen (14) days prior to
requiring such services to be commenced. The compensation for such
additional services shall be negotiated between the COUNTY and the
ENGINEER before such services are commenced.
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1.5

Bidding or Negotiating Phase
The ENGINEER shall be responsible for providing services in obtaining construction
bids and in negotiating construction contracts concerning the proposed project.
Such additional services in the negotiation and bidding phase may require that the
ENGINEER:
Assist the COUNTY in obtaining bids or negotiating proposals for each prime
A.
construction contract.
B.
Consult with and advise the COUNTY as to the acceptability of subcontractors,
organizations and other persons proposed by the prime contractor.
Consult with and advise the COUNTY as to the acceptability of substitute
C.
materials and equipment proposed by contractors.
Assist the COUNTY in evaluating bids or proposals and in the assembly and
D.
award of contracts.
Prepare four sets of all documents necessary for the COUNTY and contractor(s)
E.
to enter into a project construction contract and forward all such documents to
the contractor for execution.
Construction Phase
The ENGINEER shall be responsible for providing periodic inspection of construction
work provided in this Agreement.
Such additional services in the construction phase may require that the ENGINEER:
Furnish the COUNTY with an additional three (3) sets of construction plans as
A.
required by the COUNTY.
Consult with the COUNTY on an as-needed basis and act as the COUNTY'S
B.
representative on the project. With respect to inspection of the contractor(s)
work, the ENGINEER is authorized to temporarily suspend work due to
deficiencies in the work. Upon advising the COUNTY of said deficiencies, the
ENGINEER shall take such further action as may be authorized in writing by the
COUNTY.
Perform periodic inspections to observe the progress and quality of the
C.
executed work. The ENGINEER shall determine if the work is proceeding in
accordance with the final plans and specifications and the construction contract
documents. The ENGINEER shall advise the COUNTY whether work on the
project strictly conforms to the final plans and specifications and to the contract
documents. After such visits and on the basis of its on-site observations, the
ENGINEER shall keep the COUNTY fully informed in writing of the progress of
work. The ENGINEER shall protect the COUNTY against defects ar
deficiencies in the method and scope of the work and the materials used
construction. The ENGINEER shall also notify the COUNTY of any observe.
defects or deficiencies in the contractor's work. The ENGINEER shE
disapprove or reject work which fails tor'cvconform te'nalarsar
1.6

scecofic2ticns or othe contract documerw1

1.6

Construction Phase (cont.)
D.

Review and approve shop drawings and samples, together with the results of

E.

submit, for conformance with the design concept of the project and compliance
with the information included in the final plans, specifications and the contract
documents. The ENGINEER shall determine that acceptability of substitute
materials and equipment proposed by contractor. The ENGINEER shall receive
and review maintenance and operating instructions, schedules, guarantees,
bonds and certificates of inspection, which are to be assembled by the
contractor in accordance with the final plans, specifications and contract
documents.
Prepare all change orders as required. The ENGINEER shall notify the
COUNTY of each change order or change in work. As the COUNTY'S
representative, the ENGINEER may require special inspection or testing of the
work. With respect to the contractor, the ENGINEER shall act as interpreter of
the requirements of the final plans, specifications and the contract documents.
Based upon the ENGINEER'S on-site observations, his review of contractor's
applications for payment, and the accompanying data and schedules, the
ENGINEER shall advise the COUNTY as to the amount owing to the
contractor(s) and whether he approves payments of such amounts. Such
approvals shall constitute a certification to the COUNTY that the work has

F.

tests and inspections and other data which the contractor(s) is required to

progressed to the point indicated and that the quality of the work has been

inspected by the ENGINEER and is in strict accordance with the final plans and

specifications and the contract documents.

G.

H.

I.

Conduct one inspection to determine if the project is substantially complete.
Conduct a final inspection to determine if the project has been completed in
accordance with the final plans, specifications and the contract documents. The
ENGINEER shall further determine if each contractor has fulfilled all of its
obligations thereunder so that the ENGINEER may indicate to the COUNTY, in
writing, that final payment should be made to each contractor.
Prepare a set of reproducible Mylar "As-Built" drawings clearly indicating every
change made during the construction process. Such drawings shall be based
on the marked-up prints, drawings and other data furnished by the contractor(s)
and/or inspectors to the ENGINEER.
The ENGINEER shall not be responsible for the acts or omissions of the
contractor, any subcontractor, or the contractor's or subcontractor's agents or
employees or any persons other than its own employees and agents unless
such acts or omissions are the result of the nec

The ENGINEER shall be responsible for any and ail damage to property or persons

arising out of its work performed under this agreement and shall save harmless the COUNTY,
its officers, agents and employees, from all actions or claims of any nature whatsoever
resulting therefrom, except that the ENGINEER shall not be responsible for property damages
resulting from the clearing of (1) shrubbery, (2) trees and (3) crops which must be cleared for
the purpose of the survey, provided that such clearing is the minimum required to crocerty
perform the work and is done at the reuest of a representative of the COUNTY.
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ARTICLE II

COUNTY'S RESPONSIBILITIES
2.1

The COUNTY shall:
Provide the ENGINEER all information the COUNTY possesses which relates to
A.
the COUNTY'S requirements for the project or which, in the opinion of the
COUNTY, is relevant to the design or construction of the project.

B.
C.
D.
E.

Assist the ENGINEER in obtaining permission to enter upon any private
property as required for the ENGINEER to perform its services. The COUNTY
will acquire any necessary easements and/or property.
Examine all studies, test results, reports, sketches, drawings, specifications, and
proposals, and other documents presented by the ENGINEER.
Pay all advertising costs necessary to obtain bids from contractors.
Designate a person to act as the COUNTY'S representative with the
ENGINEER with respect to the work to be performed pursuant to this
Agreement. Such person shall have the authority to transmit instructions,
receive information, interpret and define the COUNTY'S policies and decision
with respect to materials, equipment, elements and systems pertinent to the
ENGINEER'S services.
ARTICLE ill
COMPENSATION AND METHOD OF PAYMENT

As payment for the performance and completion of work acceptable to the COUNTY,
3.1
the COUNTY shall pay the ENGINEER.the sums set forth for basic and additional services in
the attachments incorporated by reference into this Agreement.
3.2

The ENGINEER shall submit invoices to the COUNTY on a monthly basis.

After

acceptance of the invoice, the COUNTY shall pay the amount of invoice within thirty (30) days.

3.3

Invoices shall be mailed or delivered to:
Mr. Phillip F. Gay, Jr.
County Administrator
King George County
P.O. Box 169

King George, Virginia 22485
Payments made to the ENGINEER shall not be considered as evidence of satisfactory
3.4
performance, either in whole or in part, of the work by the ENGINEER.
ARTICLE IV
PERFORMANCE SCHEDULE

The ENGINEER shall perform the work in accordance with the attachments
4.1
incorporated by reference into this Agreement. The ENGINEER shall assign the work to such
qualified personnel in sufficient numbers to complete the work according to the performance
schedule. Time is of the essence for all work performed pursuant to this Agreement. The
ENGINEER shall complete the design services provided pursuant to this Agreement in
accordance with Attachment A - Scope of Services and Fee Proposal, dated October 24,

1995.
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ARTICLE V
CHANGES IN SCHEDULE
The COUNTY may, by written order and without notice, make changes in, additions to
5.1
or deletions from the scope of work. If any such change increases or decreases the time or
effort required to perform the work, the performance schedule and payments will be adjusted
as mutually agreed upon by the COUNTY and the ENGINEER.
The ENGINEER shall make changes in the scope of work or perform additional
5.2
services and receive compensation therefor only upon the express prior written authorization of
the COUNTY.
ARTICLE VI
GENERAL PROVISIONS
Failure to Perform Work in Accordance with Schedule
In the event that the ENGINEER fails to perform the work within the time herein
provided, the COUNTY may, at its sole option, terminate the services of the ENGINEER.
Upon the mailing of a written termination notice by certified mail to ENGINEER of such
termination, the COUNTY shall not be liable for work initiated after the date of written
termination. Upon prior written application by the ENGINEER, the COUNTY may, at its
discretion, expressly grant an extension of time to the ENGINEER to perform the work.
6.1

Successors and Assigns
The COUNTY and the ENGINEER bind themselves and any successors and assigns to
this Agreement. The ENGINEER shall not assign, sublet or transfer its obligations pursuant to
this Agreement to any third party without the prior written consent of the COUNTY. Nothing
hereinafter mentioned shall be construed as creating any personal liability on the part of any
officer, agent or employee of the COUNTY. This Agreement shall not be construed as
conferring benefits upon any person or entity other than to the COUNTY and the ENGINEER.
6.2

6.3

Indemnification
The ENGINEER agrees to indemnify and hold harmless the COUNTY, its electe
officials, officers, agents and employees from loss or damages occurring or resulting frornegligence on the part of the ENGINEER during performance of this Agreement. Thh
indemnification and hold harmless provision applies to all claims and losses resulting to an.
'cicenceof thf
ned by he
person, firm or corporation who may be injured cr
ENGINEER in the performance of this Agreement.
Independent Contractcr
The parities agree that

-

6.4

COUNTY.
6.5

Equal Employment
During the performance of tnis contract, :ne ENGINEER agrees as oows:
The ENGINEER will not discriminate against any employee orappicant or
1.
employment because of race, religion, color, sex or national origin, excect
where religion, sex or national origin is a bona fide occupationa qualification
reasonably necessary to the normal operation of the ENGINEER.
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6.5

Equal Employment (cont.)
2.
3.

The ENGINEER agrees to post in conspicuous places, available to employees
and applicants for employment, notices setting forth the provisions of this
nondiscrimination clause.
The ENGINEER, in all solicitations or advertisements for employees placed by
or on behalf of the ENGINEER, will state that such ENGINEER is an equal
opportunity employer.

The ENGINEER will include the provisions of the foregoing paragraphs 1, 2, and 3 in
every subcontract or purchase order of over $10,000 so that the provisions will be binding
upon each subcontractor or vendor.
Insurance
The ENGINEER shall maintain professional liability insurance during the performance
of this Agreement in the amount of $1,000,000.00. The ENGINEER shall also maintain
Workmen's Compensation Insurance which protects its employees, agents and subcontractors
from worker's compensation claims in the statutory amount and employer's liability in the
amount of $100,000.00. Additionally, the ENGINEER shall maintain broad form general
liability and automobile insurance in the amount of $500,000.00. The ENGINEER shall also
maintain excess liability umbrella insurance in an amount not less than $1,000,000.00. Prior to
commencing work pursuant to this Agreement, the ENGINEER shall furnish the COUNTY with
certificates of insurance which indicate that the COUNTY has been named as an additional coinsured with regard to the insurance coverage required by this Agreement. No change, nonrenewal, or cancellation of the insurance coverage mentioned herein shall be made without
thirty (30) days prior written notice to the County Administrator and to the person named in
Section 6.10 of this Agreement.
6.6

6.7

Termination
The COUNTY reserves the right to terminate this Agreement in whole or in part at any
time, for any reason other than the ENGINEER'S failure to perform the work in accordance
with the schedule or other provisions of the agreement, by fifteen (15) days' prior written notice
to the ENGINEER. At the end of such period, the ENGINEER shall have discontinued all work
and services and shall have delivered to the COUNTY all records, drawings, field notes, plans,
or other data completed or partially completed. These documents shall become and remain
the property of the COUNTY.
In the event that this Agreement is so terminated, payment shall be made for the
ENGINEER'S out-of-pocket expenses and that percentage of the fee earned through the date
of termination as determined by the COUNTY.
If termination is for the ENGINEER'S breach of the requirements of this contract,
including the schedule set forth herein, the COUNTY shall be entitled to recover all costs or
damages caused by the ENGINEER'S breach. In such case, written notice of termination shall
be given as provided in paragraph 6.1.
Ownership of Documents
The parties agree that all survey notebooks, reports, plans, drawings, studies,
specifications, memoranda, estimates and computations prepared by and for the ENGINEER
in the performance of this Agreement shall be the property of the COUNTY. Upon termination
of the Agreement or completion of the work, the COUNTY shall have the right to such
documents without additional compensation to the ENGINEER. Such documents shall be
promptly delivered by the ENGINEER to the COUNTY upon demand.
6.8
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6.9

Notification
All notifications made by the parties pursuant to this Agreement shall be sent by first
class mail, postage prepaid, to the following persons on behalf of the respective parties to this
Agreement:
Notices to:

COUNTY
Mr. Phillip F. Gay, Jr.
County Administrator
King George County
P. 0. Box 169
King George, Virginia 22485
6.10

ENGINEER
Mr. Robert G. Roop
Vice President
TIMMONS
711 North Courthouse Road
Richmond, Virginia 23236-4099

Modification and Attachments

This Agreement constitutes the entire agreement and understanding between the
COUNTY and the ENGINEER. This Agreement shall not be modified or altered, changed or
amended in any respect unless in writing and signed by the parties hereto. This Agreement
specifically includes all attachments which are hereby incorporated by reference nerein.
6.11

Section Headings
The section headings in this Agreement are inserted only for convenience and are not
to be construed as a limitation of the scope of the provisions to which such headings refer.
6.12

Payment to Subcontractors
Payment to any subcontractors required for completion of these services shall be in
accordance with Virginia Code Section 11-62.11.
IN WITNESS THEREOF, duly authorized representatives of the COUNTY and the
ENGINEER executed this AGREEMENT on the date set forth above.
KING GEORGE COUNTY, VIRGINIA
By:
Mr. Phillip F. Gay, Jr.
County Administrator
Attest:

Clerk
TIMMONS
By:

Mr. Robert G. Roop
Vice President
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ATTACHMENT A
SCOPE OF SERVICES AND FEE PROPOSAL
Project:

King George Courthouse Area
Water & Sewer Enhancements
King George County, Virginia

Client:

Mr. Phillip Gay, Jr.
County Administrator

Date:

October 24, 1995

Project Scope:
The project involves providing plans, specifications, and survey and construction
administration of a 150,000 gallon elevated water storage tank (WST), 1500' of 12"
waterline, 3600' of 8" waterline, two sewage pump stations, 12,500' of 6" force main,
3000' of 10" gravity sewer, and a 60,000 gpd wastewater treatment plant in the
King George courthouse area. The following services shall be provided:
1.

Survey work to include:
a)
b)

c)
2.

Research to establish existing property owners, right-of-way,
and easement
Field topo as needed to develop 1" = 50' scale base plans along
force main, waterline, gravity sewer alignment and site topo for
T Tr T
the two sewage pump stations and the wastewater
plant.
Horizontal and vertical control and propertyline

Elevated water storage tank and waterlinePlans and specifications for elevated stora-a)
Plans and specifications for waterline
b)
Shop drawing review, bid, award assistanco
c)
Construction administration
d)
Environmental permits as required from C
e)
Soil borings for foundation desin
f)
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ATTACHMENT A
SCOPE OF SERVICES AND FEE PROPOSAL
Project:

King George Courthouse Area
Water & Sewer Enhancements
King George County. Virginia

Client:

Mr. Phillip Gay, Jr.
County Administrator

Date:

October 24, 1995

3.

Wastewater treatment plant, gravity sewer, sewage P.S. (2), and force
main
Plans and specifications for WWTP
a)
Plans and specifications for gravity sewer
b)
Plans and specifications for sewage pump station and force main
c)
Environmental permits as required from COE & VMRC
d)
Soil borings for foundation design
e)
Shop drawing review, bid, award assistance
f)

4.

Lagoon closure plan for high school and middle school
Plans and specifications for closure
a)
Testing of lagoon contents
b)
c)
Inspection services
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ATTACHMENT A

SCOPE OF SERVICES AND FEE PROPOSAL
Project:

King George Courthouse Area
Water & Sewer Enhancements
King George County, Virginia

Client:

Mr. Phillip Gay, Jr.
County Administrator

Date:

October 24, 1995

Proposed Fees:
PreliminaryEngineering ..............................

S4,500

Elevated Water Tank and Waterline
- Survey ..............................................................................
..S2,O000
$18,000"
....................................................................
D
esign
- Final
$3,500- Geotechnical Investigation.................................................
$1,500
- Bid and A w ard....................................................................
- Construction Administration ............... $3.500
$28,500
WWTP, PS, Force Main & Gravity Sewer
- Survey ...............................................................................
- Final Design WWTP & Gravity Sewer............................
- Final Design PS & Force Main........................................
- Bid and A w ard....................................................................
- Construction Administration.............................................

Lagoon Closure Plan
- Survey .................................................................................
- Final D esign .......................................................................
- Testing Lagoons..................................................................
- Construction Administration................1.....

Total
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$15,000
$39,500
$23,500
$1,500
$7,500
$87,000

$ 1,500
$3,000
$1,500
.1500
$7,500
$123,000

AITACHMENT A
SCOPE OF SERVICES AND FEE PROPOSAL
Project:

King George Courthouse Area
Water & Sewer Enhancements
King George County, Virginia

Client:

Mr. Phillip Gay, Jr.
County Administrator

Date:

October 24, 1995

The proposed fees shall not exceed the budgeted figures indicated above
without prior written approval from the client. If for any reason a change to
this agreement becomes necessary, the client will be notified by a Change
Order written by the Project Manager. After the date of this agreement.
changes in the scope of work required by state or federal regulatory agencies,
or by client revisions, may require a Change Order.
Exclusions: The following items are specifically excluded from this proposal:
1.
2.

Archeological and an endangered species studies.
Mitigation of wetland impacts.

If determined necessary or desirable during the detailed design of this
project, fees for these additional services can be quoted upon request.
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ATTACHMENT A
SCOPE OF SERVICES AND FEE PROPOSAL
Project:

King George Courthouse Area
Water & Sewer Enhancements
King George County, Virginia

Client:

Mr. Phillip Gay, Jr.
County Administrator

Date:

October 24, 1995

Schedule:
Assuming Notice to Proceed on or before November 1, 1995, we will perform the
above services in accordance with the following schedule:
Elevated Water Storage Tank and Waterline
Com plete Survey.............................................................................10-27-95
50% Review Subm ittal ...................................................................

11-17-95

M eet with King George County .....................................................

11-21-95

Final Plans to VD H ........................................................................

12-15-95

A dvertise Project...............................................................................2-18-96
R eceive Bids ......................................................................................

3-20-96

A w ard Project....................................................................................4-16-

C'nm re P roiect ...................... ................. 1

Design WWTP, Gravity Sewer, Pump Station and Force Main
Com plete Survey.........................................................................

12-28-95

50% Review ....................................................................................

2-22-96

M eet with King George County ....................................................

2-28-96

VD H ...........................................................................

4-1-96

Final Plan

to

Advertise Project............................................................................

4-14-96

Receive Bids ...................................................................................

5-16-96

Aw ard ...............................................................................................

6-4-96

Com pletion .......................................................................................

8-1-97

Lagoon Closure Plan
Test Lagoon Content.................................................................
Com plete Survey.....................................................................

12-1-95
12-28-95

Subm it Plans to VDH ......................................................................
Note: Lagoon Closure will be bid as part of the WWTP and P.S. project.
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4-1-96

ROBERT J. BARLOW
James Monroe Election District
CEDELL BROOKS, JR.
Shiloh Election District
MARILYN J. EICHELBERGER
Dahigren Election District
ROBERT P. FUSCALDO
At-Large Election Distr

COUNTYADMINISTRATOR
C
Y
IISTRATOR

PHILLIP F. GAY, JP

P.O. Box 16
King George, Va. 2248
Telephone: (540) 775-918
FAX: (540) 775-524

JOSEPH W. GRZE
James Madison Elect

The Malone Schooler

49 White Oak Road
Fredericksburg, VA \r4n
Dear Mr. Schooler
As a follow up to our meeting on July 18, 1996. I would like to oiler you the followin
information. The courthouse area wastewater treatment plant and collection system is scheduled
for completion in August, 1997. At present, excess capacity is available at the proposed plant to
be located in the Purkins Corner Area. You have indicated a willingness to provide a sewage
pump station and force main. The following comments/requirements are presented in regard to
your proposal.
1. The plans and specifications ior the pump station and force main will be reliewed tor
approval by the King George County Service Authority, and the Count's engineer.
Review time by the County engineer will be an expense to the developer.
2. The connection point to the courthouse system will be a manhole located in front of
the King George High School. The location will be identified by the County.
3.Odor control must be evaluated for the proposed pump station.
4. Easements will be required by the County to provide the appropriate staff with access
to the pump station and force main.
5. A generator or portable pump will be required to provide for continuous operation
under certain emergency situations.
6. The County will also require a one-year warranty on all equipment and workmanship.
7. Further details of cost to the developer are contingent upon the final details of your
shopping center.
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As you are aware, other developers have expressed an interest in the County's courthoue
wastewater treatment plant and collection system. As agreements are completed and appropriatc
documents signed, capacity will be reserve,
I hope this information will be helpful to

Phill F. Gay, Jr.
Count

\

inistrat

geh
cc: Perm. File
Chron. File

ROBERT J. BARLOW
James Monroe Election District
CEDELL BROOKS, JR.
ShilohElectionDistrict

COUNTYADMINISTRATOR
PHILLIP F. GAY, JR.
P.O. Box 169
King George, Va. 22485
Telephone: (540) 775-9181
FAX: (540) 775-5248

MARILYNJ.EICHELBERGER
DahILgren ElectionDistrict
ROBERT P. FUSCALDO
At-Large Election District

JOSEPH W. GRZEKA
James Madison Election District

August 6, 1996

C&W Development Company, Inc.
Ms. Dixie Lee Washington, Secy./Treas.
8117 Kings Highway
King George, VA 2215
Dear Ms. Washingtor
At my request, TIMMuNS, theCountI s engimeers, hae completed a waLCr moeC!lor the

courthouse area. Average daily usage includes demands for the entire courthouse area system as
well as the demands for 33 proposed connections in the Caywoods Subdivision. Based upon the
pressure readings from the hydraulic model provided by the engineers, we are in a
offer you the additional 20 connections you rec
I

trust this responds t

Phill F. Gay, Jr.
General Manager
geb
cc: Pcrml. File
Chron. File

qe

CEDELLBROOKS,JR.
Shiloh Election District

ROBERT H. COMBS
James Monroe Election District

COUNTY ADMINISTRATOR
L. ELDON JAMES, JR.
PO. Box 169
King George, Va. 22485

MICHAEL J. GERAGHTY
Dahlgren Election District

Telephone: (703) 775-9181
FAX (703) 775-5248

JERRY D. GOODMAN
James Madison Election District

D. KEITH McGINNISS
At-Large Election District

February 4, 1994

Mr. Chris Kaila
Appraisal Group of Fredericksburg
11928 Cherry Road
Fredericksburg, VA 22407
Dear Mr. Kaila:
In response to our phone conversation of Thursday, February 3, 1994, in the
mid 1980's King George County produced plans to develop central sewer and
water in the Purkins Corner area.
The water tower at Purkins Corner was
developed as part of that project. The project was later abandoned when a
major employer withdrew plans to locate in the area.
In 1989, the County
again began discussing the possibilities for development of sewer service in
the courthouse area with the potential for service to Presidential Lakes in
the future. By 1991, the County had funded a preliminary engineering study
of such a plan including Presidential Lakes.
I trust the above information adequately responds to your inquiry. If I may
provide any additional information, please do not hesitate to call me.
Sinc
1I nJ
Cou

1
s, Jr.
y Ad

nistrator

geb
cc:

Perm. File
Chron. File

*
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FILE COPYPresidential Lakes Properh Owners Asso., Inc.
P. 0. BOX 186
KING GEORGE, VIRGINIA 22485

Phone (703) 775-7000
Jerry Goodman
King George County Board of Supervisors
P.O. Box 169
King George, VA.
22485
February 12,

WD O

1992

Subject:

Proposed County Sewer System

Dear Mr.

Goodman,

Please find enclosed a copy of a letter which was sent this date
to the Board of Supervisors concerning the proposed County sewer
system.
As our representative on the Board, we would appreciate
you reading this letter at the next Board of Supervisors meetinci
so that it may officially become a part of the minutes.
If you have any questions or would
please feel free to contact me.
Sincerely,

Cheryl Thornton
Administrative Assistant
PLPDA, Inc.

like to discuss

this matter,

Presidentia Lakes Properti Owners Asso., Inc.
P. 0. BOX 186

KING GEORGE, VIRGINIA 22485
Phone (703) 775-7000

King George County Board of Supervisors
P.O. Box 169
King George, VA

22485

February 10, 1992
Subject:

Proposed County Sewer System

Gentlemen:
a proposed sewer
After reading in the local newspaper about
Lakes Board of
system, two representatives of Presidential
Mr. James, to obtain
Directors met with the County Administrator,

Mr. James conveyed that the proposal is in the
more information.
Although the initial planning apparently
initial planning stage.
made to involve
includes Presidential Lakes,

no effort has been

in this process.
the Presidential Lakes Board of Directors
by an
Presidential Lakes is a private community which is governed
authority
legal
This body has the
elected Board of Directors.
the subdivision in all
and responsibility to manage and represent
community interests.
matters which affect Presidential Lakes
sewer system
Therefore, prior to any further consideration of a
that the
requested
is
it
Lakes,
that would include Presidential
PLPOA BOD be formally represented in the planning and

decision-making process.
with its own covenants
Presidential Lakes is a planned community
The community pays for its own
and financial administration.
These costs are not
roads and common area recreation facilities.
in any way supported by the County.

The effects of sewer

on our
installation would have a significant impact
facilities.
these
infrastructure and the cost of maintaining

immediately
Without any in-depth analysis, a number of issues

arise:
a.

process will cost
Implementation of a planning and decision
administrative
The planning will require some
money.
and probably other
engineering
economic,
staffing and legal,
Presidential Lakes does not have
specialized consulting.
costs
Therefore, those planning process
budget for this.
be
to
An agreement needs
should borne by the County.

negotiated and formalized.
2.

An up-front, detailed engineering plan for any proposed
impact of such
installation is mandatory to assess the
installation on the road system.

A few items that immediately come to mind that such an
a) which
engineering plan will need to address include:
sewer lines
the
that
ensure
to
surveyed
be
to
need
may
roads
the
b)
easements,
of
confines
the
within
are installed
water,
to
relation
in
lines
sewer
the
of
location
c) anticipated
electrical, telephone, and cable TV lines,
that will be
removal)
surface
trenching,
(e.g.,
work
road
done associated with sewer construction staging and
installation, d) engineering technical approaches to be used
in addressing difficult installation problems that may arise
such as traversing ravines.

3.

An environmental impact analysis will be required to address

the effect of altering the natural waterflow which feeds our

lakes, topography, etc.
4.

If legal cases arise from Property Owners because of sewer
installation impacts on their property, will the County

Will
assume the iesponsibility for associated legal costs?
with
associated
the county pay Presidential Lakes legal fees
drawing up that legal agreement which places legal liability

regarding sewer-related matters on the County?
In summary, a sewer system would have a major impact on
Presidential Lakes, physically, financially and environmentally.
Significant detailed planning and the addressing of
responsibilities is necessary.
We respectfully request that a formal dialogue process be
established for any further planning which involves the
Presidential Lakes community.
Sincerely,
Presidential Lakes Board of Directors

indaA. Williams

Franklin D. Howar
President

Vice-President

Phyllis Boykin
Secretary

Thomas W. Mott
easurer

William H. Baker
George J. Pfleger

S

a

n M. H

Loren G. Land

